
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/13/2011

ESTIMATE SUMMARY 09:19:48

CONTID: C17174         ESTIMATE NO: 0014 FINL 2005

PCN: 17174-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 COUNTY ROAD 60 NORTH PERCENT TIME:

PROJECT NO: ES3 0131-055                  

SH 13 COUNTY ROAD 60 NORTH

NAME OF ROAD: 013A

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 04/13/2011 DATE TIME STARTED 07/17/2009

556 STRUTHERS AVENUE DATE LET 06/11/2009 DATE WORK BEGAN 08/03/2009

 DATE AWARDED 07/06/2009 DATE TIME STOPPED 11/12/2010

 DATE CONTRACT EXECUTED 07/17/2009 DATE ACCEPTED 11/12/2010

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 07/17/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,541,607.93 PARTICIPATING $ $ 3,609.21

AWARD PROJECT AMT: 7,873,145.83 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 118,097.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.04

3,609.21

3,609.21

121,706.40

$

$

$

$

8,541,607.97

0.00

8,541,607.97

0.00

8,541,607.97

0.00

0.00

8,541,607.97

0.00

AMOUNT DUE 8,541,607.97 121,706.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 121,706.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

484.0 TIME ALLOW: 11/12/2010 ??:??:??

ORIG TIME ALLOW: 10/1/2010 ??:??:??
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PCN: 17174-BID    ESTIMATE RUN 04/13/2011

PROJECT: ES3 0131-055                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

12,000.00000 12,000.001.000

0.00

0010 *Removal of Pipe 33.000

0.000

202-00033  
 

33.000

EACH

320.00000 10,560.0033.000

0.00

0015 *Removal of Delineator 102.000

0.000

202-00090  
 

102.000

EACH

5.30000 540.60102.000

0.00

0020 *Removal of Asphalt Mat (Planing) 898.900

0.000

202-00240  
 

898.900

SY  

6.00000 5,393.40898.900

0.00

0025 *Removal of Ground Sign 18.000

0.000

202-00810  
 

18.000

EACH

37.00000 666.0018.000

0.00

0030 *Removal of Fence 48,428.000

0.000

202-01000  
 

48,428.000

LF  

0.33000 15,981.2448,428.000

0.00

0035 *Unclassified Excavation (Complete In Place) 113,862.000

0.000

203-00010  
 

113,862.000

CY  

5.75000 654,706.50113,862.000

0.00

0040 *Muck Excavation 9,751.660

0.000

203-00100  
 

9,751.660

CY  

8.00000 78,013.289,751.660

0.00

0045 Proof Rolling 0.000

0.000

203-01100  
 

0.000

HOUR

98.00000 0.000.000

0.00

0050 Blading 27.000

0.000

203-01500  
 

27.000

HOUR

120.00000 3,240.0027.000

0.00

0055 Dozing 27.500

0.000

203-01550  
 

27.500

HOUR

140.00000 3,850.0027.500

0.00
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PCN: 17174-BID    ESTIMATE RUN 04/13/2011

PROJECT: ES3 0131-055                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 5.000

0.000

203-01597  
 

5.000

HOUR

240.00000 1,200.005.000

0.00

0065 *Structure Excavation 2,312.000

0.000

206-00000  
 

2,312.000

CY  

21.00000 48,552.002,312.000

0.00

0070 *Structure Backfill (Class 1) 2,731.000

0.000

206-00100  
 

2,731.000

CY  

28.00000 76,468.002,731.000

0.00

0075 *Mechanical Reinforcement of Soil 1,980.000

0.000

206-00360  
 

1,980.000

CY  

32.00000 63,360.001,980.000

0.00

0080 *Erosion Log (12 Inch) 20,623.000

0.000

208-00002  
 

20,623.000

LF  

2.65000 54,650.9520,623.000

0.00

0085 Check Dam 0.000

0.000

208-00040  
 

0.000

EACH

900.00000 0.000.000

0.00

0090 *Concrete Washout Structure 3.000

0.000

208-00045  
 

3.000

EACH

370.00000 1,110.003.000

0.00

0095 *Stabilized Construction Entrance 0.000

0.000

208-00070  
 

0.000

EACH

1,100.00000 0.000.000

0.00

0100 *Removal and Disposal of Sediment (Labor) 236.000

0.000

208-00103  
 

236.000

HOUR

37.00000 8,732.00236.000

0.00

0105 *Removal and Disposal of Sediment (Equipment) 100.000

0.000

208-00105  
 

100.000

HOUR

64.00000 6,400.00100.000

0.00

0110 *Erosion Control Supervisor 947.000

0.000

208-00205  
 

947.000

HOUR

34.00000 32,198.00947.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 04/13/2011

PROJECT: ES3 0131-055                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Dust Palliative (Magnesium Chloride) 73,600.000

0.000

209-00600  
 

73,600.000

GAL 

1.00000 73,600.0073,600.000

0.00

0120 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000

EACH

210.00000 0.000.000

0.00

0125 *Reset Gate 1.000

0.000

210-01011  
 

1.000

EACH

582.00000 582.001.000

0.00

0130 *Seeding (Native) 33.000

0.000

212-00006  
 

33.000

ACRE

270.00000 8,910.0033.000

0.00

0135 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000

ACRE

1,950.00000 0.000.000

0.00

0140 *Seeding (Wetlands) 0.140

0.000

212-00028  
 

0.140

ACRE

21,150.00000 2,961.000.140

0.00

0145 *Soil Conditioning 32.000

0.000

212-00032  
 

32.000

ACRE

750.00000 24,000.0032.000

0.00

0150 *Mulching (Weed Free Hay) 33.000

0.000

213-00002  
 

33.000

ACRE

520.00000 17,160.0033.000

0.00

0155 *Mulch Tackifier 6,700.000

0.000

213-00061  
 

6,700.000

LB  

2.00000 13,400.006,700.000

0.00

0160 *Deciduous Shrub (1 Gallon Container) 30.000

0.000

214-00310  
 

30.000

EACH

37.00000 1,110.0030.000

0.00

0165 *Perennials (Tubeling) 600.000

0.000

214-00901  
 

600.000

EACH

4.00000 2,400.00600.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 04/13/2011

PROJECT: ES3 0131-055                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Retention Blanket (Straw/Coconut) 55,629.000

0.000

216-00041  
 

55,629.000

SY  

1.35000 75,099.1555,629.000

0.00

0175 *Aggregate Base Course (Class 1) 93,056.090

0.000

304-01000  
 

93,056.090

TON 

14.50000 1,349,313.3193,056.090

0.00

0180 *Aggregate Base Course (Class 6) 43,065.510

70.210

304-06000  
 

43,135.720

TON 

16.00000 690,171.5243,135.720

1,123.36

0185 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

37,189.300

-161.000

310-00608  
 

37,028.300

SY  

1.80000 66,650.9437,028.300

-289.80

0190 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

23,582.400

0.000

310-00610  
 

23,582.400

SY  

2.25000 53,060.4023,582.400

0.00

0195 *Hot Mix Asphalt (Patching) (Asphalt) 452.010

0.000

403-00720  
 

452.010

TON 

180.00000 81,361.80452.010

0.00

0200 *Hot Mix Asphalt (Grading SX) (75) 33,288.730

0.000

403-34701  
 

33,288.730

TON 

36.00000 1,198,394.2833,288.730

0.00

0205 Asphalt Cement Performance Grade (PG 64-28) 690.190

0.000

411-03342  
 

690.190

TON 

720.00000 496,936.80690.190

0.00

0210 Asphalt Cement Performance Grade (PG 58-28) 1,213.300

0.000

411-03352  
 

1,213.300

TON 

450.00000 545,985.001,213.300

0.00

0215 Emulsified Asphalt (Slow-Setting) 8,349.000

0.000

411-10255  
 

8,349.000

GAL 

3.00000 25,047.008,349.000

0.00

0220 Geotextile (Separator) (Class 2) 15.000

0.000

420-00133  
 

15.000

SY  

2.10000 31.5015.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 04/13/2011

PROJECT: ES3 0131-055                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Block Facing 6,879.000

0.000

504-04410  
 

6,879.000

SF  

9.00000 61,911.006,879.000

0.00

0230 *Ground Nailed Wall 4,706.000

54.000

504-06100  
 

4,760.000

SF  

43.80000 208,488.004,760.000

2,365.20

0235 *Grouted Riprap 90.100

0.000

506-00030  
 

90.100

CY  

212.00000 19,101.2090.100

0.00

0240 *Riprap (18 Inch) 48.500

0.000

506-00218  
 

48.500

CY  

80.00000 3,880.0048.500

0.00

0245 Geogrid Reinforcement 21,121.670

0.000

506-01020  
 

21,121.670

SY  

5.00000 105,608.3521,121.670

0.00

0250 *Concrete Slope and Ditch Paving 214.570

0.000

507-00000  
 

214.570

CY  

396.00000 84,969.72214.570

0.00

0255 *Waterstop (6 Inch) 56.000

0.000

518-00106  
 

56.000

LF  

11.00000 616.0056.000

0.00

0260 *Concrete Class B (Wall) 40.600

0.000

601-01050  
 

40.600

CY  

230.00000 9,338.0040.600

0.00

0265 *Concrete Class D 28.170

0.000

601-03000  
 

28.170

CY  

990.00000 27,888.3028.170

0.00

0270 *Concrete Class D (Wall) 87.130

1.000

601-03050  
 

88.130

CY  

1,000.00000 88,130.0088.130

1,000.00

0275 *Reinforcing Steel 851.000

0.000

602-00000  
 

851.000

LB  

2.50000 2,127.50851.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 04/13/2011

PROJECT: ES3 0131-055                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reinforcing Steel (Epoxy Coated) 11,406.160

0.000

602-00020  
 

11,406.160

LB  

1.75000 19,960.7811,406.160

0.00

0285 *18 Inch Corrugated Steel Pipe 420.000

0.000

603-10180  
 

420.000

LF  

40.00000 16,800.00420.000

0.00

0285 MATERIAL ALLOWANCE 18" corrugated steel pipe 0.000

0.000LF  

8.78000 0.000.000

0.00

0290 *24 Inch Corrugated Steel Pipe 1,742.000

0.000

603-10240  
 

1,742.000

LF  

49.70000 86,577.401,742.000

0.00

0290 MATERIAL ALLOWANCE 24" Corrugated Steel Pipe 0.000

0.000LF  

11.12000 0.000.000

0.00

0295 *36 Inch Corrugated Steel Pipe 181.000

0.000

603-10360  
 

181.000

LF  

61.50000 11,131.50181.000

0.00

0295 MATERIAL ALLOWANCE 36" Corrugated Steel Pipe 0.000

0.000LF  

16.97000 0.000.000

0.00

0300 *48 Inch Corrugated Steel Pipe 334.000

0.000

603-10480  
 

334.000

LF  

82.50000 27,555.00334.000

0.00

0300 MATERIAL ALLOWANCE 48" Corrugated Steel Pipe 0.000

0.000LF  

22.23000 0.000.000

0.00

0305 *60 Inch Corrugated Steel Pipe 100.000

0.000

603-10600  
 

100.000

LF  

127.00000 12,700.00100.000

0.00

0310 *84 Inch Corrugated Steel Pipe 109.000

0.000

603-10840  
 

109.000

LF  

185.00000 20,165.00109.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 04/13/2011

PROJECT: ES3 0131-055                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *96 Inch Corrugated Steel Pipe 222.000

0.000

603-10960  
 

222.000

LF  

255.00000 56,610.00222.000

0.00

0320 *18 Inch Steel End Section 14.000

0.000

603-30018  
 

14.000

EACH

122.00000 1,708.0014.000

0.00

0325 *24 Inch Steel End Section 35.000

0.000

603-30024  
 

35.000

EACH

185.00000 6,475.0035.000

0.00

0325 MATERIAL ALLOWANCE 24" Steel End Section 0.000

0.000EACH

126.61000 0.000.000

0.00

0330 *36 Inch Steel End Section 4.000

0.000

603-30036  
 

4.000

EACH

530.00000 2,120.004.000

0.00

0330 MATERIAL ALLOWANCE 36" Steel End Section 0.000

0.000EACH

326.60000 0.000.000

0.00

0335 *Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

2.000

EACH

3,100.00000 6,200.002.000

0.00

0340 *Inlet Type C (10 Foot) 2.000

0.000

604-00310  
 

2.000

EACH

4,500.00000 9,000.002.000

0.00

0345 *Guardrail Type 3 (6-3 Post Spacing) 6,896.500

-475.000

606-00301  
 

6,421.500

LF  

12.00000 77,058.006,421.500

-5,700.00

0350 *Guardrail Type 7 (Style CE) 3,621.000

0.000

606-00740  
 

3,621.000

LF  

100.00000 362,100.003,621.000

0.00

0355 *Transition Type 3G 14.000

0.000

606-01370  
 

14.000

EACH

1,100.00000 15,400.0014.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 04/13/2011

PROJECT: ES3 0131-055                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Transition Type 3J 2.000

0.000

606-01385  
 

2.000

EACH

770.00000 1,540.002.000

0.00

0365 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0370 *End Anchorage (Flared) 39.000

0.000

606-02005  
 

39.000

EACH

1,425.00000 55,575.0039.000

0.00

0375 *End Post 80.000

0.000

607-00005  
 

80.000

EACH

300.00000 24,000.0080.000

0.00

0380 *Corner and Line Brace Post 140.000

0.000

607-00010  
 

140.000

EACH

435.00000 60,900.00140.000

0.00

0385 *Fence Barbed Wire With Treated Wooden Posts 18,615.000

0.000

607-01100  
 

18,615.000

LF  

1.53000 28,480.9518,615.000

0.00

0390 *Fence Combination Wire With Treated Wooden Posts 27,147.000

0.000

607-11300  
 

27,147.000

LF  

2.00000 54,294.0027,147.000

0.00

0395 *Fence (Plastic) 1,077.000

0.000

607-11525  
 

1,077.000

LF  

1.60000 1,723.201,077.000

0.00

0400 *Fence (Special) 9,191.000

0.000

607-11530  
 

9,191.000

LF  

4.10000 37,683.109,191.000

0.00

0405 *20 Foot Gate 9.000

0.000

607-60120  
 

9.000

EACH

530.00000 4,770.009.000

0.00

0410 *20 Foot Gate Single (Chain Link) 5.000

0.000

607-60220  
 

5.000

EACH

715.00000 3,575.005.000

0.00



CONTID: C17174         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 17174-BID    ESTIMATE RUN 04/13/2011

PROJECT: ES3 0131-055                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 20 Foot Cattle Guard 1.000

0.000

611-00020  
 

1.000

EACH

9,500.00000 9,500.001.000

0.00

0420 *Delineator (Type I) 65.000

0.000

612-00001  
 

65.000

EACH

16.00000 1,040.0065.000

0.00

0425 *Delineator (Type II) 13.000

0.000

612-00002  
 

13.000

EACH

17.00000 221.0013.000

0.00

0430 *Delineator (Type III) 38.000

0.000

612-00003  
 

38.000

EACH

18.00000 684.0038.000

0.00

0435 *Sign Panel (Class I) 71.500

0.000

614-00011  
 

71.500

SF  

16.00000 1,144.0071.500

0.00

0440 *Sign Panel (Class II) 93.500

0.000

614-00012  
 

93.500

SF  

18.00000 1,683.0093.500

0.00

0445 *Steel Sign Support (2-Inch Round)(Post and Socket) 3.000

0.000

614-01503  
 

3.000

EACH

100.00000 300.003.000

0.00

0450 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

13.000

0.000

614-01573  
 

13.000

EACH

270.00000 3,510.0013.000

0.00

0455 Rumble Strip 37,600.000

0.000

614-80385  
 

37,600.000

LF  

0.25000 9,400.0037,600.000

0.00

0460 *Detour Culvert Pipe 1.000

0.000

617-03000  
 

1.000

L S 

16,000.00000 16,000.001.000

0.00

0465 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

48,000.00000 48,000.001.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 04/13/2011

PROJECT: ES3 0131-055                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

220,000.00000 220,000.001.000

0.00

0475 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

4,300.00000 4,300.001.000

0.00

0480 *Epoxy Pavement Marking 200.000

0.000

627-00005  
 

200.000

GAL 

62.00000 12,400.00200.000

0.00

0485 *Pavement Marking Paint (Waterborne) 1,067.500

0.000

627-00011  
 

1,067.500

GAL 

31.00000 33,092.501,067.500

0.00

0490 *Survey Monument (Type 1) 83.000

0.000

629-01001  
 

83.000

EACH

100.00000 8,300.0083.000

0.00

0495 *Flagging 14,341.000

23.000

630-00000  
 

14,364.000

HOUR

22.25000 319,599.0014,364.000

511.75

0500 *Traffic Control Inspection 119.000

0.000

630-00007  
 

119.000

DAY 

104.00000 12,376.00119.000

0.00

0505 *Traffic Control Management 231.000

2.000

630-00012  
 

233.000

DAY 

528.00000 123,024.00233.000

1,056.00

0510 *Flashing Beacon (Portable) 6.000

0.000

630-80001  
 

6.000

EACH

634.00000 3,804.006.000

0.00

0515 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

3.000

EACH

212.00000 636.003.000

0.00

0520 *Construction Traffic Sign (Panel Size A) 30.000

0.000

630-80341  
 

30.000

EACH

32.00000 960.0030.000

0.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
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AMOUNT
THIS
PERIOD

09:19:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *Construction Traffic Sign (Panel Size B) 38.000

0.000

630-80342  
 

38.000

EACH

32.00000 1,216.0038.000

0.00

0530 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

2.000

EACH

32.00000 64.002.000

0.00

0535 *Construction Traffic Sign (Special) 194.500

0.000

630-80344  
 

194.500

SF  

13.00000 2,528.50194.500

0.00

0540 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

9,200.00000 18,400.002.000

0.00

0545 *Drum Channelizing Device 306.000

0.000

630-80360  
 

306.000

EACH

32.00000 9,792.00306.000

0.00

0550 *Drum Channelizing Device (With Light) (Flashing) 6.000

0.000

630-80363  
 

6.000

EACH

32.00000 192.006.000

0.00

0555 *Drum Channelizing Device (With Light) (Steady Burn) 6.000

0.000

630-80364  
 

6.000

EACH

32.00000 192.006.000

0.00

0560 Concrete Barrier (Temporary) 2,260.000

0.000

630-80370  
 

2,260.000

LF  

36.00000 81,360.002,260.000

0.00

0565 *Traffic Cone 183.000

0.000

630-80380  
 

183.000

EACH

10.50000 1,921.50183.000

0.00

0570 *Impact Attenuator (Temporary) 4.000

0.000

630-85010  
 

4.000

EACH

1,850.00000 7,400.004.000

0.00

0575 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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CAT NO0200 ROADWAY 

0580 F/A Partnering 1,250.000

0.000

700-70011  
 

1,250.000

F A 

1.00000 1,250.001,250.000

0.00

0585 F/A Fuel Cost Adjustment 94,108.210

-17,618.340

700-70016  
 

76,489.870

F A 

1.00000 76,489.8776,489.870

-17,618.34

0590 F/A Roadway Smoothness Incentive 26,531.650

0.000

700-70018  
 

26,531.650

F A 

1.00000 26,531.6526,531.650

0.00

0595 F/A Asphalt Cement Cost Adjustment -3,778.830

0.000

700-70019  
 

-3,778.830

F A 

1.00000 -3,778.83-3,778.830

0.00

0600 F/A OJT Colorado Training Program 7,350.000

0.000

700-70022  
 

7,350.000

F A 

1.00000 7,350.007,350.000

0.00

0605 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0610 F/A Quality Incentive Payment -53,633.020

21,161.040

700-70025  
 

-32,471.980

F A 

1.00000 -32,471.98-32,471.980

21,161.04

0615 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0635 Fence (Special) CO 002 CMO 001 Added cost for this Item 1,300.000

0.000

607-11530  
 

1,300.000

LF  

0.70000 910.001,300.000

0.00

0640 Fence Combination Wire With Treated Wooden Posts CO 002
CMO 001 Added cost for this Item

27,147.000

0.000

607-11300  
 

27,147.000

LF  

0.60000 16,288.2027,147.000

0.00

0645 Added Item (Foot)/ CO 002 CMO 001 Added Combo Wire & 
Barb Wire

11,000.000

0.000

900-00012  
 

11,000.000

LF  

1.00000 11,000.0011,000.000

0.00
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0650 Concrete Class D (Wall) CMO #4 Re-Design of Soil Nail 
Walls

0.000

0.000

601-03050  
 

0.000

CY  

1,425.57000 0.000.000

0.00

0655 Concrete Class D (Wall) Concrete Class D (Wall) CMO #5 
Re-Design of Soil Nail Walls

87.150

0.000

601-03050  
 

87.150

CY  

199.00000 17,342.8587.150

0.00

CAT 8,496,107.933,609.218,496,107.93CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

21,000.00000 21,000.001.000

0.00

0625 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

21,000.00000 21,000.001.000

0.00

0630 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

CAT 45,500.000.0045,500.00CURRENT AMT0400 $ $ $

$ 8,541,607.933,609.21$8,541,607.93$CURRENT AMTPROJECT TOTAL


